BILL NO. S-88-08-48

SPECIAL ORDINANCE NO. S-146-88

AN ORDINANCE approving Change Order No. #1 and Final, Res. 430-86, Edgewater Avenue Sanitary Sewer, with Kreager Brothers Excavating, Inc. in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. #1 and Final, Res. 430-86, Edgewater Avenue Sanitary Sewer, with Kreager Brothers Excavating, Inc. in connection with the Board of Public Works and Safety, for:

> is necessary because Item Nos. 1A, 1B, 2 and 3 are a result of the field measurements of actual quantities used. Item Nos. 4A, 4B, 7, 8, 9, 11, 12 and 13 are a result of changing from having a portion of the pavement replaced on Edgewater Ave. to having the full width of the pavement replaced from curb to curb. Item No. 6 was added since the total street surface was going to be replaced in order to provide improved drainage for the neighborhood. Item No. 10 was added to protect the integrity of the dike along the Maumee River just west of the Tecumseh St. pump station;

involving a net increase of Ten Thousand Seven Hundred Forty-Six and 07/100 Dollars ($10,746.07), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay, City Attorney

CHANGE ORDER

Change Order No. 1 and FINAL
Project No.
Name of Project: EDGEWATER AVENUE SEWER

Resolution No. 430-1986
Board Order # 14-87
Date

TO: KREAGER BROTHERS EXCAVATING, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change: Description	Unit Price	Change in Contract Price: Decrease	Increase
		SEE ATTACHED SHEET			
			Total Decrease	55,482.42	
			Total Increase		66,228.49
		Net (~~Decrease~~)(Increase)	Contract Price		10,746.07

The sum of $ 10,766.07 is hereby (added to)(~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 393,800.00
Current Contract Price Adjusted by Previous Change Order	$ 393,800.00
New Contract Price including this Change Order	$ 404,546.07

The time provided for completion in the contract for this project is (unchanged)(~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be same .FURTHERMORE, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Terry C. Albert Chief Engineer Date 8-1-88

Accepted by: Jacob E. Kreager Contractor Date

Approved by: Mark L Gonsir Date 8-4-88

Approved by: Angela Dickerman Owner Date 8-10-88

Gregory A. Powell

David Sillitto

Attested by: Helen V. Goodenour Clerk Date 8-10-88

ATTACHMENT TO CHANGE ORDER

Item	Quantity		Description of Change	Unit Price	Change in Contract Price Decrease	Increase
1A	17	LF	48" RCP Class III	206.58	3,511.86	
1B	6	LF	48" RCP Class IV	223.26	1,339.56	
2	2	EA	Manholes	2,967.00	5,934.00	
3	454	CY	Special Backfill No. 73 or No. 53	12.50	5,675.00	
4A	800	SY	12" Asphaltic Concrete Base	23.75	19,000.00	
4B	4,700	SY	2" Asphaltic Concrete Wearing Surface	4.26	20,022.00	
6	3	EA	Catchbasin with Pipe	2,300.00		6,900.00
7	1	EA	30" Inlet Removed and Replaced	220.00		220.00
8	540	LF	Curb Replacement	13.50		7,290.00
9	1	EA	Remove and Replace Alley Approach	457.50		457.50
10	1	EA	Plug 24" Sewer Under Dike	5,125.20		5,125.20
11	1,630	SY	Asphalt & Concrete Removal	5.35		8,720.50
12	1,543.65	CY	#2, #53 #73 Stone	12.50		19,295.63
13	640.41	Tons	#9 Binder	28.45		18,219.66

Total Decrease	55,482.42	
Total Increase		66,228.49
Net (~~Decrease~~) (Increase) Contract Price		10,746.07

Change Order No. 1 & Final

Resolution No. 430-86

Board Order No. 14-87

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Item Nos. 1 A, 1 B, 2, and 3 are a result of the field measurements of actual quantities used. Itme Nos. 4 A, 4 B, 7, 8, 9, 11, 12, and 13 are a result of changing from having a portion of the pavement replaced on Edgewater Ave. to having the full width of the pavement replaced from curb to curb. Item No. 6 was added since the total street surface was going to be replaced in order to provide improved drainage for the neighborhood. Item No. 10 was added to protect the integrity of the dike along the Maumee River just west of the Tecumseh St. pump station.

2. Will proposed change alter size of the project? Yes____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

None

Project Engineer

JUSTIFICATION FOR "REASON FOR CHANGE"

Items 1A, 1B, 2 and 3 are a result of the field measurements of actual quantities used. Items 4A, 4B, 7, 8, 9, 11, 12, 13 are a result of changing from having a portion of the pavement replacement on Edgewater Avenue to having the full width of the pavement replaced from curb to curb. Item 6 was added since the total street surface was going to be replaced in order to improve drainage for the neighborhood. Item 10 was added to protect the integrity of the dike along the Maumee River just West of the Tecumseh Street Pump Station.

ATTACHMENT TO CHANGE ORDER

Item	Quantity		Description of Change	Unit Price	Change in Contract Price Decrease	Increase
1A	17	LF	48" RCP Class III	206.58	3,511.86	
1B	6	LF	48" RCP Class IV	223.26	1,339.56	
2	2	EA	Manholes	2,967.00	5,934.00	
3	454	CY	Special Backfill No. 73 or No. 53	12.50	5,675.00	
4A	800	SY	12" Asphaltic Concrete Base	23.75	19,000.00	
4B	4,700	SY	2" Asphaltic Concrete Wearing Surface	4.26	20,022.00	
6	3	EA	Catchbasin with Pipe	2,300.00		6,900.00
7	1	EA	30" Inlet Removed and Replaced	220.00		220.00
8	540	LF	Curb Replacement	13.50		7,290.00
9	1	EA	Remove and Replace Alley Approach	457.50		457.50
10	1	EA	Plug 24" Sewer Under Dike	5,125.20		5,125.20
11	1,630	SY	Asphalt & Concrete Removal	5.35		8,720.50
12	1,543.65	CY	#2, #53 #73 Stone	12.50		19,295.63
13	640.41	Tons	#9 Binder	28.45		18,219.66

Total Decrease	55,482.42	
Total Increase		66,228.49
Net (~~Decrease~~) (Increase) Contract Price		10,746.07

Read the first time in full and on motion by Burns, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATED: 8-23-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Talarico, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	8			1
BRADBURY	✓			
BURNS	✓			
GiaQUINTA	✓			
HENRY	✓			
LONG	✓			
REDD	✓			
SCHMIDT	✓			
STIER				✓
TALARICO	✓			

DATED: 9-13-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ (GENERAL) ~~(SPECIAL)~~ ~~(ZONING MAP)~~ ORDINANCE ~~RESOLUTION~~ NO. S-146-88 on the 13th day of September, 19 88,

ATTEST
Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

SEAL
Thomas C. Henry
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 14th day of September, 1988, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 14th day of September, 1988, at the hour of 1:00 o'clock P.M.,E.S.T.

Paul Helmke
PAUL HELMKE, MAYOR

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1 & Final, Res. 430-86, Edgewater Ave. Sanitary Sewer

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 and Final is necessary because Item Nos. 1 A, 1 B, 2 & 3 are a result of the field measurements of actual quantities used. Item Nos. 4 A, 4 B, 7, 8, 9, 11, 12 & 13 are a resul of changing from having a portion of the pavement replaced on Edgewate Ave. to having the full width of the pavement replaced from curb to curb. Item No. 6 was added since the total street surface was going t be replaced in order to provide improved drainage for the neighborhood Item No. 10 was added to protect the integrity of the dike along the Maumee River just west of the Tecumseh St. pump station.

Kreager Brothers Excavating, Inc., is the contractor.

88-08-48

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase of $10,746.07

ASSIGNED TO COMMITTEE _____

BILL NO. S-88-08-48

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) ~~(RESOLUTION)~~ approving Change Order No. 1 and Final, Res. 430-86, Edgewater Avenue Sanitary Sewer, with Kreager Brothers Excavating, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) ~~(RESOLUTION)~~ UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) ~~(RESOLUTION)~~

YES		NO
	PAUL M. BURNS CHAIRMAN	
	CHARLES B. REDD VICE CHAIRMAN	
	MARK E. GiaQUINTA	
	SAMUEL J. TALARICO	
	JAMES S. STIER	

CONCURRED IN 9-13-88

Sandra E. Kennedy
Sandra E. Kennedy
City Clerk